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~ Middte Scheol Land
Eagleville Addition Phase 1

Project Listing

PHASE 2014

Blackman Middle Annex
Smyrna Primary Addition

Interest Earnings by Issue as of Aﬁgust 31, 2014:

2012 Bénds | $53.972 (%) Phase 2014
2014 Bonds 2,912 L (8) Phase 2014
STATUS OF PROJECTS
) % Yo Amount.
Project Architect Contractor Construction Spent Unobligated
Complete -
Stewarts Creek High Robert S. Biscan & Co. 100% 98.81% 567,366
School _
Eagleville Addition Phase Robert S. Biscan & Co. 100% 94.58% 200,849
I .
Blackman Middle Annex Robert S. Biscan & Co. 69.32% 68.48% 10,985
Smyrna Primary Addition | Liberty Construction Co. - 88.40% 88.13% (26,080)
Middle School Land ' 391,125
Robert S. Biscan & Co. 10.38% 12.27% 843,321

Eagleville Phase I (2014)




" Phase 2014 Building Program

Progress Report
September 17, 2614

B-C

A B C D
: Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

STEWARTS CREEK HIGH SCHOOL

ARCHITECTS : b 1,344352 § 1,396,237 1,364,743 1,364,743 31,494

ENGINEERING SERVICES 250,000 229,566 223,789 o 223789 5,777

CONSTRUCTION 39,606,000 35,115,742 - 34,816,691 34,816,691 ° 299,051

FURNITURE, EQUIP, TECH 4,143,750 4,092,749 3,920,690 3,895,999 172,059

SITE DEVELOPMENT 1,000,000 5,159,808 5,224,698 5,181,808 (64,890}

OTHER CAPITAL OUTLAY B 350,000 308,185 - 308,185 41,815 1815
|total project ] 46,344,102 § 46,344,102 45,858,796 45,791,215 485,306 § . 552,887

- EAGLEVILLE ADDITEON PHASE II : :

ARCHITECTS b - 316,825 § 335,500 296,501 296,501 38,999

ENGINEERING SERVICES 100,000 81,325 19,362 19,362 61,963

CONSTRUCTION . 2,976,663 2,976,663 2,976,000 2,976,000 663

FURNITURE, EQUIP, TECH 262,000 262,000 192,461 192,461 69,539

SITE DEVELOPMENT 50,000 . 50,000 20,315 ) 20,315 29,685 :
Itotal project 5 3,705,488 § 3,705,488 3,504,639 3,504,639 200,849 35 200,849
BLACKMAN MIDDLE ANNEX _

ARCHITECTS $ - 3 314,750 341,145 340,770 (26,395)

ENGINEERING SERVICES . 31,926 82,080 72,673 {50,154)

CONSTRUCTION 7,400,133 " 7,065,638 7,065,638 4,896,880 -

FURNITURE, EQUIP, TECH 555,869 476,419 128,629 79,450 :
SITE DEVELOPMENT ‘ . 55,750 56,050 56,050 {300) 300}
[total project 5 7,400,133 § 8,023,933 8,021,332 5,495,002 2,601 $ 2,528,93




Phase 2014 Building Program
Progress Report
September 17, 2014

A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

SMYRNA PRIMARY ADDITION _

ARCHITECTS _ 105,000 107,500 112,659 110,739 (5,159)

ENGINEERING SERVICES 3,830 15,234 14,385 (11,404)

CONSTRUCTION 2,399,519 2,470,284 2,266,500 2,003,601 203,784

FURNITURE, EQUIP, TECH 213,857 145,545 (213,857)

SITE DEVELOPMENT 7,905 7,905 7,905 -

OTHER CAPITAL OUTLAY 699 - (699)
ftotal project 2,504,519 2,589,519 2,616,854 2,282,175 (26,636) % 307,344
EAGLEVILLE PHASE I . '

ARCHITECTS - - 285,000 238,334 (285,000)

ENGINEERING SERVICES 83,574 1,776 (83,574)

CONSTRUCTION 6,639,310 6,639,310 4,864,517 504,765 1,774,793

FURNITURE, EQUIP, TECH - - -

SITE DEVELOPMENT S 562,898 69,461 (562,898)
ftotal project 6,639,310 6,639,310 5,795,989 814,336 843,321 % 5,824,974
MIDDLE SCHOOL LAND :

LAND 391,125 391,125 - - 391,125
jtotal project 391,125 391,125 - - 391,125 § 391,125 -
ITOTAL 006,984,677 67,693,477 65,797,610 57,887,367 1,896,566 $§ 9,806,110

9/18/2014 15:14



Phase V Budget T mnsfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 AMENDED
DESCRIPTION BUDGET transfers " transfers transfers BUDGET
STEWARTS CREEK HIGH SCHO! 46,344,102 85,000 (85,000) 46,344,102
EAGLEVILLE ADDITION 3,705,488 - 3,705,488
BLACKMAN MIDDLE ANNEX 7,400,133 1 623,800 8,023,933
SMYRNA PRIMARY ADDITION 2,504,519 85,000 2,589,519
MIDDLE SCHOOL LAND 391,125 391,125
EAGLEVILLE PHASE I (2014) 6,639,310 _ 6,639,310
|TOTAL . $ 66984677 § 85000 §$ 623,800 $ - $ 67,693,477




RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phase 2014
September 17, 2014
Blackman Middle ;| Smyrna Primary Middle School
_ SOURCE OF FUNDING Annex Addition Land Eagleville Phase 1
GPS(June 2013) $ 85,000 85,000 ' ; :
Interfund Capital Outlay Note(2013) $ 7,400,000 7,400,000 :
- Pay Back Note (2014) $ (7,400,000} ~ (7,400,000) _
. 2014 Bonds (LGIP 8) $ 16,395,568 | 7,400,133 1,965,000 391,125 6,639,310 |
GPS(October 2013) $ 623,800 623,800
Town of Smyrna $ 539,519 . 539,519 :
FUNDING SOURCE $ 17,643,887 $ 8,023,933 | §- 2,589,519 [ $ 391,125 | § 6,639,310
Amended Budget Phase V $ 17,643,887 $ 8,023,933 1 § 2,589,519 | § 391,125 |8 6,639,310
Variance Between Source & Budget | 3 - $ - $ - S - $ -




